

Mobile Basic Education for Adults – MobileBE
Timeline / Activities (revision 15 Oct 2017)

		Year	2017				2018												2019												2020														
		Month	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez			
			9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12			
	IO	Project month Activity		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34							Responsible	
		Meeting I: Launch meeting																																									P1		
	IO1	O1/A1: Research on needs and on existing good practise																																											
	IO1	O1/A2: Editing and publishing case studies on existing good practice																																											
	IO1	O1/A3: Internal report on identified specific groups to be addressed in pilots																																											
		Meeting II: Coordination																																											
	IO3	O3/A1: Develop custom-made learning offers in all countries																																											
	IO3	O3/A2: Develop custom-made outreach methods for recruiting participants																																											
	IO3	O3/A3: Develop custom-made tools for competence assessment and validation																																											
	IO2	O2/A1: Preparation of the video documentaries																																											P1
		Meeting III: Coordination																																											
	IO3	O3/A4: Pilot projects, Stage I (2 methods per country)																																											
	IO2	O2/A2: Video production																																											Subcontractor; 1 P leading
	IO3	O3/A5: Lessons learned' workshops in all countries																																											
		Meeting IV: Coordination meeting for reporting and improvements of the concepts																																											
	IO3	O3/A6: Adjustments of the pilot projects																																											
	IO3	O3/A7: Pilot projects, Stage II (same methods as above)																																											
	IO2	O2/A3: Video documentation of the pilots (all 12 (plus x), or only the best 8 selected)																																											Subcontractor 1 P leading
	IO3	O3/A8: Lessons learned' workshops in all countries (to WP5)																																											
		Meeting V: exchange of experience, and adjustments to the methodology																																											
	IO3	O3/A9: Analysing the experience from pilots (evaluation, conclusions. Serves as basis for the book etc.).	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez			
	IO3	O3/A10: Preparing and editing tangible outputs																																											
	IO3	O3/A11: Prepare the Learning Activity																																											
		Meeting VI:																																											